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15min settlement in the Nordics 

http://www.fingrid.fi/en/


Challenging system operation
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Reduction of structural imbalances
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Nordic ambition: 15 min ISP in Q2 2020

❖ The agreed ambition is to implement 15 min Imbalance Settlement Period and 

15 minutes resolution in the balancing and intraday markets, by July 1st 2020

❖ The final version of the cost benefit analysis developed in phase 1 of the 

Nordic higher time resolution project will be made publicly available. The main 

benefits related to a change of ISP are identified as:

✓ Increased trading options for balancing responsible parties (BRPs) with countries 

that have 15 min ISP and 15 min energy products

✓ More efficient use of new and existing interconnectors

✓ Increased accuracy in the pricing of imbalances and valuation of flexibility

✓ Improved frequency quality – security of supply

http://www.fingrid.fi/en/


Planning and implementation

❖ The Nordic project is now entering the planning phase

✓ Assess the scope with respect to settlement in the project

✓ Necessary changes in the eSett system

✓ Take into account other changes coming from the new balancing guideline

✓ Dialogue with regulators to get necessary regulatory changes

http://www.fingrid.fi/en/


Datahubs in the nordics



Elhub - status



M7: 22.12.2017 M8: 23.03.2018 M9: 01.07.2018 M10: 31.08.2018
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Elhub systemløsning

Akseptansetest Pass 1

Akseptansetest Pass 2a (ekstern funk)

Akseptansetest Pass 2b (resterende funk)

Systemleverandører

Systemgodkjenning  Elhub R3.1

Regresjon systemgodkjenning ved behov

Pilotaktører

Pilot aktørgodkjenning - runde 1

Utvidet markedsverifisering - runde 1

Go Live simulering 1

Utvidet markedsverifisering - runde 2

Pilot aktørgodkjenning - runde 2

Utvidet markedsverifisering - runde 3

Alle aktører

Fulle migreringsopplastinger 19.10 23.11 25.01 03.05 07.08 05.09

Delta migreringsopplastinger 22.02 15.03 31.05 21.06 15.08 26.09 10.10

Forberedelser til aktørgodkjenning

Aktørgodkjenning

Go Live simulering 2 - generalprøve

Go Live forberedelser

Go Live 22.10

Go Live - reservedato 19.11

September Oktober NovemberMars April Mai Juni Juli AugustFebruarOktober November Desember Januar

Updated project plan Under discussion with the industry – final go-live 
date expected in December 

22.10.2018



 System

 Elhub System Solution is completely developed 

 Core functionality and market processes verified to a great extent – still bugs to be solved

 Testing and bug fixing continues

 Ongoing work to improve performance

 External testing/preparations

 Market parties verified on the six first milestones

 Extensive vendor testing ongoing

 Pilot testing continues, reporting of and calculations on real settlement data

Status



Datahub status

Fingrid 14.11.2017



• Data migration
• This is bought as a service, implemented and operated by Solteq Oyj

• Some pilot companies has started to use this service during October, the entire industry from April 2018

• Fingrid has carried out 3 large inquires to the industry, trying to understand how the data quality is and 
their level of readiness. These inquires will continue on a regular basis. 

• Legislation
• Delayed quite a lot, but now in process

• Expected to be ready end of this year or beginning of next year

• Datahub system
• A public procurement ongoing

• The preliminary offers are received, now running negotiation phase 

• Go live - plan
• working group with industry

• version 1.0 out end of this year, then hearing process



The Swedish data hub

”Elmarknadshubben”

eSett Customer Committee

2017-11-14



PROJEKT - ELMARKNADSHUBB
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Time plan for introduction of the data hub (indicative)

The swedish electricity market data hub can at the earliest be 

introduced by Q4 2020

Demand focus

Procurement

Implementation

Migration and validation activities

2017-11-14

Commissioning*

Demands

Procurement

Implementation

Migration activities – Pilot group

Migration activities - Mandatory

* Commissioning at the earliest Q4 2020
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PROJEKT - ELMARKNADSHUBB

The project is in an intensive phase leading the dialogue with stakeholders and preparing

for the procurement.

• Request For Information Finalized (2017-05-02)

• New name ”Elmarknadshubb” (2017-05-23)

• New versions of process documents published (2017-05-23)

• 2 information letters (min 3 per year)

• Report from the Energy Markets Inspectorate (2017-06-26)

• 4 regionala information meetings in November

Luleå, Stockholm, Göteborg, Malmö (2017-06-27)

• Animated film about the data hub published (2017-06-30)

• Initiation of the procurement (Invitation To Tender, ITT) by the end of

2017

• Fact sheet about the data hub (2017-10-10)

• Public hearing of suggested legal changes will be closed for comments in 

end of November (Electricity law)

Status update
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